



# Bulletin

Your source for Wave 2 Implementation Project  
news and information



November 21, 2023 / Issue #25

All issues of the ONE Bulletin are also available on the ONE Health Information Technology Services (ONE HITS) website at [www.necare.ca/bulletins/](http://www.necare.ca/bulletins/).

**ONE Bulletins are published on Tuesday afternoon each week. Submit your article idea using the [ONE Bulletin Submission Form](#) no later than the Thursday before the week in which you want it to appear.**

This week's news:

- Testing Update
- Training Update
- Order Sets
- Wave 2 Update Session (Wave 2 Town hall)

## Testing Update

- **Integrated Testing - Financial**

ONE HITS team was able to work with the Member sites to complete Integrated Testing - Financial over the past two weeks. Thank you to all the Member sites who engaged in testing and helped move us forward towards Go Live with over 83% of the testing completed. Please review the testing dashboard for more details.

- **Parallel Testing**

ONE HITS continues to finalize parallel testing dates with Member sites. All Site Leads should confirm their testing dates by December 8 with Tracy Leger ([tracy.leger@necare.ca](mailto:tracy.leger@necare.ca)).

On Friday, November 17, the PMO provided a big picture update on the upcoming parallel testing for Founding and NEON sites.

A reminder, Founding sites are scheduled to go live on February 21, 2024, and will complete parallel testing by the end of December 2023.

NEON sites were provided open options for parallel testing from January 22 to February 9, 2024 and March 4 to March 28, 2024. Due to the Founding sites' go-lives, parallel testing will not take place between February 10 and March 3, 2024.

Site validation must conclude no later than 30 days prior to the site's go live date. Validation materials will be released to Member Sites by November 30.

Site testing coordinators will continue to receive additional information at their weekly Parallel Testing meetings. For questions about the upcoming parallel testing process and activities, please contact Tracy Leger ([tracy.leger@necare.ca](mailto:tracy.leger@necare.ca)).

## Training Update

- **MedPower Training**

In recent weeks, ONE HITS team received multiple requests to decrease the duplicate modules across the MedPower nursing courses. The new courses are now available on the MedPower platform. All MedPower courses are final.

- **MedPower Site Administrators**

MedPower will conduct training for those individuals identified by the sites to be their new MedPower Site Administrators. The training will be held on November 20, December 5, and December 7th.

## Order Sets Update

The Regional Build Teams continue to use order sets build lists as a guide to enable sets by site. The team is addressing build gaps for specific order needs at NEON sites.

With engagement from the NEON sites over the past months, the order set reviews provided invaluable information and helped strengthen the catalogue. As we move forward, it's key to engage physicians and clinicians to become familiar with changes incorporated in CPOE model and order set usage.

## Wave 2 Update Sessions

A reminder to join us on Friday, November 24 from 8 - 9 a.m. for the monthly Wave 2 Update Session also known as the Wave 2 Town hall. Bring your questions! The last 15-20 minutes will serve as an open forum for you to ask questions of ONE HITS CEO, Brenda Muto and ONE HITS Project Director, Ashley Whitney.